COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/12/2017

ESTIMATE SUMMARY 07:24:18
CONTID: C19643 ESTIMATE NO: 0011 PROG SPEC YR: 2005
PCN: 19643-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 3350 DAYS TIME ALLOW:  8/7/2017 ??: FIXED COMPLETION DAT
US 24 Town of Buena Vista Enhancements Project PERCENT TIME:  100.00 ORIG TIME ALLOW: 6/19/2017 ?* FIXED COMPLETION DAT
PROJECT NO: NHPP0242-059
US 24 ENHANCEMENT PROJECT IN B
NAME OF ROAD:
PROJECT COUNTIES: CHAFFEE
CONTRACTOR:
A and S CONSTRUCTION CO. PAY PERIOD ENDING 09/12/2017 DATE TIME STARTED 09/07/2016
P.O. BOX 566 DATE LET 06/02/2016 DATE WORK BEGAN  09/07/2016
DATE AWARDED 06/22/2016 DATE TIME STOPPED 08/07/2017
DATE CONTRACT EXECUTED 07/11/2016 DATE ACCEPTED 08/07/2017
CANON CITY CO 81215-056¢ (719)275-4555 DATE NOTICE TO PROCEED  09/07/2016
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  6868,814.54  PARTICIPATING $ 6,822,422.98 $ 9,568.59
AWARD PROJECTAMT:  $  §583,000.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.32% TOTAL EARNINGS 6,822,422.98 9,568.59
FUNDS AVAILABLE: $ 46,391.56 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 6,822,422.98 9,568.59
TOTAL CLAIMS: $ 0.00 RETAINAGE -98,745.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,723,677.98 9,568.59
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,723,677.98 9,568.59
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 9,568.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 19643-BID ESTIMATE RUN 09/12/2017
PROJECT: NHPP0242-059 ESTIMATE NO: 0011 07:24:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
26,000.00000 1.000 26,000.00
0010 202-00000 *Removal of Structures and Obstructions 1.000 1.000
LS 0.000 0.00
33,000.00000 1.000 33,000.00
0015 202-00010 *Removal of Tree 3.000 3.000
EACH 0.000 0.00
2,300.00000 3.000 6,900.00
0020 202-00019 *Removal of Inlet 8.000 8.000
EACH 0.000 0.00
1,700.00000 8.000 13,600.00
0025 202-00027 *Removal of Riprap 7.000 7.000
SY 0.000 0.00
189.00000 7.000 1,323.00
0030 202-00035 *Removal of Pipe 461.000 461.000
LF 0.000 0.00
71.00000 461.000 32,731.00
0035 202-00200 *Removal of Sidewalk 1,017.000 859.000
SY 0.000 0.00
16.00000 859.000 13,744.00
0040 202-00202 *Removal of Gutter 210.000 210.000
LF 0.000 0.00
10.00000 210.000 2,100.00
0045 202-00203 *Removal of Curb and Gutter 6,537.000 6,537.000
LF 0.000 0.00
13.00000 6,537.000 84,981.00
0050 202-00205 *Removal of Wheel Stop 18.000 18.000
EACH 0.000 0.00
32.00000 18.000 576.00
0055 202-00206 *Removal of Concrete Curb Ramp 139.000 139.000
SY 0.000 0.00

58.00000 139.000 8,062.00
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PCN: 19643-BID ESTIMATE RUN 09/12/2017
PROJECT: NHPP0242-059 ESTIMATE NO: 0011 07:24:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00210 *Removal of Concrete Pavement 358.000 358.000
SY 0.000 0.00
45.00000 358.000 16,110.00
0065 202-00220 *Removal of Asphalt Mat 27,512.000 27,512.000
SY 0.000 0.00
6.00000 27,512.000 165,072.00
0070  202-00240 *Removal of Asphalt Mat (Planing) 41,089.000 41,089.000
SY 0.000 0.00
2.35000 41,089.000 96,559.15
0075 202-00250 *Removal of Pavement Marking 9,787.160 9,787.160
SF 0.000 0.00
3.45000 9,787.160 33,765.70
0080 202-00420 *Removal of Pedestrian Rail 62.000 62.000
LF 0.000 0.00
37.00000 62.000 2,294.00
0085 202-00700 *Removal of Light Standard 10.000 9.000
EACH 0.000 0.00
344.00000 9.000 3,096.00
0090 202-00705 *Removal of Light Standard Foundation 10.000 9.000
EACH 0.000 0.00
740.00000 9.000 6,660.00
0095 202-00750 *Removal of Luminaire 14.000 13.000
EACH 0.000 0.00
56.00000 13.000 728.00
0100 202-00810 *Removal of Ground Sign 74.000 71.000
EACH 0.000 0.00
107.00000 71.000 7,597.00
0105 202-00821 *Removal of Sign Panel 58.000 58.000
EACH 0.000 0.00
76.00000 58.000 4,408.00
0110 202-00825 *Removal of Flashing Beacon 2.000 2.000
EACH 0.000 0.00

1,700.00000 2.000 3,400.00
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PCN: 19643-BID ESTIMATE RUN 09/12/2017
PROJECT: NHPP0242-059 ESTIMATE NO: 0011 07:24:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 202-00828 *Removal of Traffic Signal Equipment 1.000 1.000
LS 0.000 0.00
8,900.00000 1.000 8,900.00
0120 202-01000 *Removal of Fence 21.000 21.000
LF 0.000 0.00
58.00000 21.000 1,218.00
0125 202-01130 *Removal of Guardrail Type 3 139.000 139.000
LF 0.000 0.00
20.00000 139.000 2,780.00
0130 202-01175 *Removal of Guardrail (Special) 61.000 61.000
LF 0.000 0.00
26.00000 61.000 1,586.00
0135 202-01300 *Removal of End Anchorage 3.000 3.000
EACH 0.000 0.00
764.00000 3.000 2,292.00
0140 202-04001 *Plug Culvert 0.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0145 202-04005 *Clean Valve Box 0.000 0.000
EACH 0.000 0.00
869.00000 0.000 0.00
0150 203-00010 *Unclassified Excavation (Complete In Place) 4,073.000 4,073.000
CcYy 0.000 0.00
36.00000 4,073.000 146,628.00
0155 203-00100 *Muck Excavation 146.000 145.600
CcYy 0.400 38.00
95.00000 146.000 13,870.00
0160 203-01140 *Rolling 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0165 203-01500 *Blading 17.000 17.000
HOUR 0.000 0.00

150.00000 17.000 2,550.00
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PCN: 19643-BID ESTIMATE RUN 09/12/2017
PROJECT: NHPP0242-059 ESTIMATE NO: 0011 07:24:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 203-01594 *Combination Loader 34.000 34.000
HOUR 0.000 0.00
100.00000 34.000 3,400.00
0175 203-01597 *Potholing 39.000 38.500
HOUR 0.500 140.00
280.00000 39.000 10,920.00
0180 203-01622 *Sweeping (With Pickup Broom) 45.000 34.000
HOUR 0.000 0.00
200.00000 34.000 6,800.00
0185 203-02330 *Laborer 45.000 44.500
HOUR 0.500 25.00
50.00000 45.000 2,250.00
0190 206-00000 *Structure Excavation 76.000 76.000
CcYy 0.000 0.00
50.00000 76.000 3,800.00
0195 206-00065 *Structure Backfill (Flow-Fill) 39.000 38.900
cYy 0.100 29.50
295.00000 39.000 11,505.00
0200 206-00100 *Structure Backfill (Class 1) 0.000 0.000
CcYy 0.000 0.00
88.00000 0.000 0.00
0205 207-00205 *Topsoil 287.000 287.000
CcYy 0.000 0.00
47.00000 287.000 13,489.00
0210 208-00008 Erosion Log Type 2 (12 Inch) 1,584.000 1,584.000
LF 0.000 0.00
21.00000 1,584.000 33,264.00
0215 208-00020 Silt Fence 0.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0220 208-00035 Aggregate Bag 138.000 138.000
LF 0.000 0.00

18.00000 138.000 2,484.00
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PCN: 19643-BID ESTIMATE RUN 09/12/2017
PROJECT: NHPP0242-059 ESTIMATE NO: 0011 07:24:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 208-00045 *Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0230 208-00054 Storm Drain Inlet Protection (Type II) 14.000 14.000
EACH 0.000 0.00
250.00000 14.000 3,500.00
0235 208-00070 *Vehicle Tracking Pad 0.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0240 208-00103 *Removal and Disposal of Sediment (Labor) 6.000 6.000
HOUR 0.000 0.00
55.00000 6.000 330.00
0245 208-00105 *Removal and Disposal of Sediment (Equipment) 0.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0250 208-00106 *Sweeping (Sediment Removal) 0.000 0.000
HOUR 0.000 0.00
200.00000 0.000 0.00
0255 208-00107 *Removal of Trash 0.000 0.000
HOUR 0.000 0.00
62.00000 0.000 0.00
0260 208-00207 *Erosion Control Management 49.000 49.000
DAY 0.000 0.00
343.00000 49.000 16,807.00
0265 208-00400 *Water Control 1.000 1.000
LS 0.000 0.00
26,000.00000 1.000 26,000.00
0270  210-00007 *Reset Wheel Stop 0.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0275 210-00012 *Reset Mailbox Structure (Type 2) 0.000 0.000
EACH 0.000 0.00

940.00000 0.000 0.00
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PCN: 19643-BID ESTIMATE RUN 09/12/2017
PROJECT: NHPP0242-059 ESTIMATE NO: 0011 07:24:18
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 210-00050 *Reset Fire Hydrant 1.000 1.000
EACH 0.000 0.00
4,500.00000 1.000 4,500.00
0285 210-00479 *Reset Radio Communication Antenna 1.000 1.000
EACH 0.000 0.00
900.00000 1.000 900.00
0290 210-00810 *Reset Ground Sign 0.000 0.000
EACH 0.000 0.00
181.00000 0.000 0.00
0291 210-00831 Res Traf Sig Head Construction Phasing 8.000 8.000
EACH 0.000 0.00
1,320.00000 8.000 10,560.00
0295 210-00848 *Reset Traffic Signal Controller and Cabinet 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
0300 210-00866 *Reset Fire Preemption Unit and Timer 0.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0305 210-01000 Reset Fence 0.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0310 210-01710 *Reset Valve 0.000 0.000
EACH 0.000 0.00
3,400.00000 0.000 0.00
0315 210-04010 *Adjust Manhole 11.000 11.000
EACH 0.000 0.00
2,500.00000 11.000 27,500.00
0320 210-04050 *Adjust Valve Box 19.000 18.000
EACH 0.000 0.00
1,500.00000 18.000 27,000.00
0325 212-00006 Seeding (Native) 1.000 1.000
ACRE 0.000 0.00
3,700.00000 1.000 3,700.00
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PROJECT: NHPP0242-059 ESTIMATE NO: 0011 07:24:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 212-00032 Soil Conditioning 1.000 1.000
ACRE 0.000 0.00
5,000.00000 1.000 5,000.00
0335 212-00050 Sod 0.000 0.000
SF 0.000 0.00
1.25000 0.000 0.00
0340 213-00002 Mulching (Weed Free Hay) 1.000 1.000
ACRE 0.000 0.00
3,700.00000 1.000 3,700.00
0345  213-00008 Mulching (Wood Chip) 150.000 150.000
CF 0.000 0.00
37.00000 150.000 5,550.00
0350 213-00061 Mulch Tackifier 100.000 100.000
LB 0.000 0.00
5.00000 100.000 500.00
0355 214-00000 Landscape Maintenance 1.000 1.000
LS 0.000 0.00
12,500.00000 1.000 12,500.00
0360 214-00350 Deciduous Shrub (5 Gallon Container) 20.000 20.000
EACH 0.000 0.00
62.00000 20.000 1,240.00
0365 216-00101 Soil Retention Blanket (Straw-Coconut) (Photode gradable 249.000 249.000
Clas
SY 0.000 0.00
12.00000 249.000 2,988.00
0370  240-00000 *Wildlife Biologist 11.000 10.250
HOUR 0.750 87.75
117.00000 11.000 1,287.00
0375 250-00010 *Environmental Health and Safety Management 1.000 1.000
LS 0.000 0.00
2,800.00000 1.000 2,800.00
0380 250-00050 *Monitoring Technician 10.000 9.500
HOUR 0.500 48.00

96.00000 10.000 960.00
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CAT NO0200 ROADWAY
0385 250-00110 *Health and Safety Officer 29.000 29.000
HOUR 0.000 0.00
136.00000 29.000 3,944.00
0390 250-00120 *Material Sampling and Delivery 7.000 7.000
EACH 0.000 0.00
106.00000 7.000 742.00
0395 250-00200 Material Handling (Stockpile) 68.000 68.000
CcY 0.000 0.00
46.00000 68.000 3,128.00
0400 250-00210 Solid Waste Disposal 68.000 68.000
CY 0.000 0.00
54.00000 68.000 3,672.00
0405 250-00220 *Hazardous Waste Disposal 0.000 0.000
CcY 0.000 0.00
700.00000 0.000 0.00
0410  304-06000 *Aggregate Base Course (Class 6) 8,205.000 8,205.000
TON 0.000 0.00
29.00000 8,205.000 237,945.00
0415  304-06009 Aggregate Base Course (Class 6) (Special) 618.420 618.420
TON 0.000 0.00
34.00000 618.420 21,026.28
0420  403-00720 Hot Mix Asphalt (Patching) (Asphalt) 1,273.840 1,273.840
TON 0.000 0.00
183.00000 1,273.840 233,112.72
0425 403-34721 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 19,148.040 19,148.040
TON 0.000 0.00
90.00000 19,148.040 1,723,323.60
0430 411-10255 Emulsified Asphalt (Slow-Setting) 7,385.000 7,385.000
GAL 0.000 0.00
5.00000 7,385.000 36,925.00
0435  412-00600 *Concrete Pavement (6 Inch) 2,250.000 2,250.000
SY 0.000 0.00
79.00000 2,250.000 177,750.00
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0440 420-00112 *Geotextile (Drainage) (Class 1) 0.000 0.000
SY 0.000 0.00
12.50000 0.000 0.00
0445  503-00024 *Drilled Caisson (24 Inch) 82.000 82.000
LF 0.000 0.00
300.00000 82.000 24,600.00
0450 503-00048 *Drilled Caisson (48 Inch) 91.000 91.000
LF 0.000 0.00
640.00000 91.000 58,240.00
0455  504-03500 *Retaining Wall (Design Build) 153.000 153.000
SF 0.000 0.00
231.00000 153.000 35,343.00
0457  700-70034 F/A Temp Shoring Cottonwood Creek CMP Arch Head wall 27,500.000 27,500.000
FA 0.000 0.00
1.00000 27,500.000 27,500.00
0460 506-00212 *Riprap (12 Inch) 39.000 39.000
CY 0.000 0.00
125.00000 39.000 4,875.00
0465 507-00000 *Concrete Slope and Ditch Paving 8.000 6.000
CY 0.000 0.00
539.00000 6.000 3,234.00
0470 514-01017 *Combination Pedestrian and Traffic Rail (Speci al) 0.000 0.000
LF 0.000 0.00
376.00000 0.000 0.00
0475  601-01000 *Concrete Class B 32.000 32.000
CY 0.000 0.00
533.00000 32.000 17,056.00
0480 602-00000 *Reinforcing Steel 595.000 595.000
LB 0.000 0.00
4.33000 595.000 2,576.35
0485 603-01180 *18 Inch Reinforced Concrete Pipe 286.000 286.000
LF 0.000 0.00
141.00000 286.000 40,326.00
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0490 603-02180 *23x14 Inch Reinforced Concrete Pipe Elliptical 428.000 428.000
LF 0.000 0.00
175.00000 428.000 74,900.00
0495 603-05118 *23x14 Inch Reinforced Concrete End Section Ell iptical 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0500 603-10180 *18 Inch Corrugated Steel Pipe 125.000 125.000
LF 0.000 0.00
618.00000 125.000 77,250.00
0505 603-50012 *12 Inch Plastic Pipe 18.000 18.000
LF 0.000 0.00
180.00000 18.000 3,240.00
0510 604-00305 *Inlet Type C (5 Foot) 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0515 604-13005 *Inlet Type 13 (5 Foot) 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0520 604-16005 *Inlet Type 16 (5 Foot) 10.000 10.000
EACH 0.000 0.00
4,500.00000 10.000 45,000.00
0525 604-30005 *Manhole Slab Base (5 Foot) 4.000 4.000
EACH 0.000 0.00
3,800.00000 4.000 15,200.00
0530 604-30010 *Manhole Slab Base (10 Foot) 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0535 606-00301 *Guardrail Type 3 (6-3 Post Spacing) (31 IN MGS ) 132.000 132.000
LF 0.000 0.00
74.00000 132.000 9,768.00
0540  606-00740 *Guardrail Type 7 (Style CE) 61.000 61.000
LF 0.000 0.00
182.00000 61.000 11,102.00
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0545 606-00741 *Guardrail Type 7 (Style CE) (Special) 62.000 62.000
LF 0.000 0.00
200.00000 62.000 12,400.00
0550 606-01370 *Transition Type 3G (31 IN MGS) 0.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0555 606-01385 *Transition Type 3J (31 IN MGS) 1.000 1.000
EACH 0.000 0.00
2,300.00000 1.000 2,300.00
0560 606-01390 *End Anchorage Type 3K (31 IN MGS) 1.000 1.000
EACH 0.000 0.00
2,300.00000 1.000 2,300.00
0565 606-02003 *End Anchorage (Nonflared) (31 IN MGS) 2.000 2.000
EACH 0.000 0.00
3,400.00000 2.000 6,800.00
0570 606-11015 *Bridge Rail Type 10R (Special) 40.000 40.000
LF 0.000 0.00
500.00000 40.000 20,000.00
0575 607-11525 Fence (Plastic) 1,255.000 1,204.000
LF 0.000 0.00
5.00000 1,204.000 6,020.00
0580  608-00000 *Concrete Sidewalk 2,996.000 2,996.000
SY 0.000 0.00
51.00000 2,996.000 152,796.00
0585 608-00010 *Concrete Curb Ramp 700.000 617.000
SY 0.000 0.00
90.00000 617.000 55,530.00
0590 608-00015 *Detectable Warnings 20.000 20.000
SF 0.000 0.00
53.00000 20.000 1,060.00
0595  609-20010 *Curb Type 2 (Section B) 63.000 63.000
LF 0.000 0.00
25.00000 63.000 1,575.00
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0600 609-21010 *Curb and Gutter Type 2 (Section I-B) 709.000 709.000
LF 0.000 0.00
20.00000 709.000 14,180.00
0605 609-21020 *Curb and Gutter Type 2 (Section II-B) 7,500.000 7,144.000
LF 0.000 0.00
23.00000 7,144.000 164,312.00
0610 609-21021 *Curb and Gutter Type 2 (Section [I-M) 81.000 81.000
LF 0.000 0.00
30.00000 81.000 2,430.00
0615 609-21900 *Curb and Gutter Type 2 (Special) (9 Inch) 10.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0620 609-24002 *Gutter Type 2 (2 Foot) 92.000 92.000
LF 0.000 0.00
35.00000 92.000 3,220.00
0625 609-24004  *Gutter Type 2 (4 Foot) 801.000 801.000
LF 0.000 0.00
44.00000 801.000 35,244.00
0630 609-24008 *Gutter Type 2 (8 Foot) 42.000 42.000
LF 0.000 0.00
75.00000 42.000 3,150.00
0635 610-00020 *Median Cover Material (Patterned Concrete) 2,300.000 2,245.000
SF 0.000 0.00
13.00000 2,245.000 29,185.00
0640 612-00001 *Delineator (Type I) 47.000 47.000
EACH 0.000 0.00
28.00000 47.000 1,316.00
0645 612-00002 *Delineator (Type II) 42.000 42.000
EACH 0.000 0.00
31.00000 42.000 1,302.00
0650 612-00041 *Delineator (Flexible) (Type I) 24.000 24.000
EACH 0.000 0.00

156.00000 24.000 3,744.00
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0655 613-00100 *1 Inch Electrical Conduit 0.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0660  613-00206 *2 Inch Electrical Conduit (Bored) 146.000 146.000
LF 0.000 0.00
62.00000 146.000 9,052.00
0665 613-00306 *3 Inch Electrical Conduit (Bored) 146.000 146.000
LF 0.000 0.00
72.00000 146.000 10,512.00
0670 613-01100 *1 Inch Electrical Conduit (Plastic) 439.000 439.000
LF 0.000 0.00
18.00000 439.000 7,902.00
0675 613-01200 *2 Inch Electrical Conduit (Plastic) 2,643.000 2,643.000
LF 0.000 0.00
21.00000 2,643.000 55,503.00
0676 613-01300 3 In Elec Cond (P) Plan Error 1,388.000 1,388.000
LF 0.000 0.00
31.98000 1,388.000 44,388.24
0680 613-01202 *2 Inch Electrical Conduit (Plastic) (Install O nly) 3,448.000 3,448.000
LF 0.000 0.00
49.00000 3,448.000 168,952.00
0685 613-01302 *3 Inch Electrical Conduit (Plastic) (Install O nly) 325.000 325.000
LF 0.000 0.00
61.00000 325.000 19,825.00
0690 613-07034 *Pull Box (24"x36"x18") 5.000 5.000
EACH 0.000 0.00
1,600.00000 5.000 8,000.00
0695 613-07060 *Pull Box (18"x30"x18") Deep 24.000 24.000
EACH 0.000 0.00
1,200.00000 24.000 28,800.00
0700 613-10000 *Wiring 1.000 1.000
LS 0.000 0.00
32,000.00000 1.000 32,000.00
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0705 613-20000 *Light Standard and Luminaire (Install Only) 20.000 20.000
EACH 0.000 0.00
740.00000 20.000 14,800.00
0710 613-20210 *Luminaire (Special) (Install Only) 4.000 4.000
EACH 0.000 0.00
313.00000 4.000 1,252.00
0715 613-40010 *Light Standard Foundation 20.000 20.000
EACH 0.000 0.00
2,400.00000 20.000 48,000.00
0720 614-00011 *Sign Panel (Class 1) 450.000 436.000
SF 0.000 0.00
19.00000 436.000 8,284.00
0725 614-00012 *Sign Panel (Class Il) 475.000 469.000
SF 0.000 0.00
21.00000 469.000 9,849.00
0730 614-01512 *Steel Sign Support (2-Inch Round)(Post) 465.000 454.000
LF 0.000 0.00
13.00000 454.000 5,902.00
0735 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 47.000 45.000
EACH 0.000 0.00
157.00000 45.000 7,065.00
0740 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 494.000 494.000
LF 0.000 0.00
17.00000 494.000 8,398.00
0745 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Sli pbase) 41.000 41.000
EACH 0.000 0.00
282.00000 41.000 11,562.00
0750 614-70150 *Pedestrian Signal Face (16) (Countdown) 8.000 8.000
EACH 0.000 0.00
900.00000 8.000 7,200.00
0755 614-70200 *Accessible Pedestrian Signal 9.000 9.000
EACH 0.000 0.00
2,000.00000 9.000 18,000.00
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0760 614-70336 *Traffic Signal Face (12-12-12) 10.000 10.000
EACH 0.000 0.00
1,400.00000 10.000 14,000.00
0765 614-70448 *Traffic Signal Face (12-12-12-12) 8.000 8.000
EACH 0.000 0.00
2,000.00000 8.000 16,000.00
0766 614-70560 Traf Sig Face (12-12-12-12-12) Temparary Traffi ¢ Head 2.000 2.000
Used during phasing
EACH 0.000 0.00
865.70000 2.000 1,731.40
0770 614-72863 *Pedestrian Push Button Post Assembly 25.000 24.000
EACH 0.000 0.00
2,100.00000 24.000 50,400.00
0775 614-72885 *Traffic Signal Vehicle Detector (Special) 4.000 4.000
EACH 0.000 0.00
9,000.00000 4.000 36,000.00
0775 MATERIAL ALLOWANCE Matrix SmartSensor 24000 GHz 0.000
EACH 0.000 0.00
5,631.25000 0.000 0.00
0775 MATERIAL ALLOWANCE Matrix Smart Sensor 24000 GH z 0.000
EACH 0.000 0.00
5,631.25000 0.000 0.00
0776 614-72866 Fire Preempt Unit + Timer Plan Error 2.000 2.000
EACH 0.000 0.00
3,907.50000 2.000 7,815.00
0780 614-80003 *Rectangular Rapid Flashing Beacon 16.000 16.000
EACH 0.000 0.00
12,000.00000 16.000 192,000.00
0785 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mas t Arm) 4.000 4.000
EACH 0.000 0.00
26,000.00000 4.000 104,000.00
0785 MATERIAL ALLOWANCE TS Light Poles 55' MA and 15 'LMA @ 0.000
MH Galv
EACH 0.000 0.00
10,581.00000 0.000 0.00
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0785 MATERIAL ALLOWANCE Sig-Light Pole Steel (1-55) 0.000
EACH 0.000 0.00
10,581.00000 0.000 0.00
0790 614-84100 *Traffic Signal Pedestal Pole Aluminum 16.000 16.000
EACH 0.000 0.00
2,000.00000 16.000 32,000.00
0795  625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
98,000.00000 1.000 98,000.00
0800 625-00001 *Construction Surveying (Hourly) 16.000 16.000
HOUR 0.000 0.00
170.00000 16.000 2,720.00
0805 626-00000 Mobilization 1.000 1.000
LS 0.000 0.00
409,000.00000 1.000 409,000.00
0806  900-00007 Added Item (Each)/ Spec Mobilization for Re-Set of 2.000 2.000
Traffic Signals
EACH 0.000 0.00
2,579.82000 2.000 5,159.64
0810 626-01102 *Public Information Services (Tier II) 1.000 1.000
LS 0.000 0.00
31,000.00000 1.000 31,000.00
0815 627-00011 *Pavement Marking Paint (Waterborne) 693.000 692.960
GAL 0.040 2.44
61.00000 693.000 42,273.00
0820 627-00013 *Pavement Marking Paint (High Build) 375.000 375.000
GAL 0.000 0.00
132.00000 375.000 49,500.00
0825 627-40012 *Methyl Methacrylate Pavement Marking (Word 1,430.000 1,430.000
Symbol)(Inlaid)
SF 0.000 0.00
28.00000 1,430.000 40,040.00
0830 627-40013 *Methyl Methacrylate Pavement Marking (X Walk S top 4,270.000 4,270.000
line)(Inl
SF 0.000 0.00

22.00000 4,270.000 93,940.00
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0835 627-40015 *Methyl Methacrylate Pavement Marking (Colored) (Inlaid) 66.000 66.000
GAL 0.000 0.00
940.00000 66.000 62,040.00
0840 629-01001 *Survey Monument (Type 1) 6.000 6.000
EACH 0.000 0.00
877.00000 6.000 5,262.00
0845 629-01006 *Survey Monument (Type 6) 3.000 3.000
EACH 0.000 0.00
627.00000 3.000 1,881.00
0850  630-00000 *Flagging 8,677.000 8,677.000
HOUR 0.000 0.00
23.00000 8,677.000 199,571.00
0855  630-00007 *Traffic Control Inspection 102.000 102.000
DAY 0.000 0.00
433.00000 102.000 44,166.00
0860 630-00012 *Traffic Control Management 224.000 224.000
DAY 0.000 0.00
683.00000 224.000 152,992.00
0865 630-80002 *Flashing Beacon (Solar) 2.200 1.800
EACH 0.200 62.60
313.00000 2.000 626.00
0870 630-80335 *Barricade (Type 3 M-A) (Temporary) 16.600 14.400
EACH 1.600 601.60
376.00000 16.000 6,016.00
0875 630-80341 *Construction Traffic Sign (Panel Size A) 75.500 67.500
EACH 7.500 277.50
37.00000 75.000 2,775.00
0880 630-80342 *Construction Traffic Sign (Panel Size B) 85.000 74.700
EACH 8.300 307.10
37.00000 83.000 3,071.00
0885 630-80343 *Construction Traffic Sign (Panel Size C) 0.000 0.000
EACH 0.000 0.00
37.00000 0.000 0.00
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0890 630-80344 *Construction Traffic Sign (Special) 0.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0895 630-80355 *Portable Message Sign Panel 4.400 3.600
EACH 0.400 1,480.00
3,700.00000 4.000 14,800.00
0900 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.200 1.800
Type
yee) EACH 0.200 120.00
600.00000 2.000 1,200.00
0905  630-80360 *Drum Channelizing Device 385.000 317.700
EACH 35.300 423.60
12.00000 353.000 4,236.00
0910 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 60.000 49.500
EACH 5.500 203.50
37.00000 55.000 2,035.00
0911 630-80370 Conc Barrier (Temp) Plan Error 536.800 439.200
LF 48.800 1,952.00
40.00000 488.000 19,520.00
0915 630-80380 *Traffic Cone 250.000 180.000
EACH 20.000 25.00
1.25000 200.000 250.00
0920 630-80510 *Mobile Pavement Marking Zone 1.000 0.000
LS 1.000 3,000.00
3,000.00000 1.000 3,000.00
0921 630-85010 Impact Atten (Temp) Plan Error 2.200 1.800
EACH 0.200 745.00
3,725.00000 2.000 7,450.00
0925 700-70010 F/A Minor Contract Revisions 10,734.240 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0930 700-70011 F/A Partnering 2,000.000 2,000.000
FA 0.000 0.00
1.00000 2,000.000 2,000.00
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0935 700-70012 F/A Asphalt Pavement Incentive 22,571.870 22,571.870
FA 0.000 0.00
1.00000 22,571.870 22,571.87
0940 700-70016 F/A Fuel Cost Adjustment 6,500.000 5,838.390
FA 0.000 0.00
1.00000 5,838.390 5,838.39
0945  700-70019 F/A Asphalt Cement Cost Adjustment 23,000.000 22,007.480
FA 0.000 0.00
1.00000 22,007.480 22,007.48
0950 700-70021 F/A On-The-Job Trainee 3,468.000 3,468.000
HOUR 0.000 0.00
1.00000 3,468.000 3,468.00
0955  700-70025 F/A Quality Incentive Payment -3,900.720 -3,900.720
FA 0.000 0.00
1.00000 -3,900.720 -3,900.72
0960 700-70031 F/A Interim Surface Repair 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0965 700-70060 F/A Adjust (Utilities) 3,083.410 3,083.410
FA 0.000 0.00
1.00000 3,083.410 3,083.41
0970  700-70082 F/A Furnish & Install Electrical Service 3,944.310 3,944.310
FA 0.000 0.00
1.00000 3,944.310 3,944.31
0975  700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0980 700-70587 F/A Hazardous Waste Disposal (Contaminated Soil s) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $ 6,809,528.39 $ 9,568.59 $ 6,763,136.82
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0985 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
26,000.00000 1.000 26,000.00
0990 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
26,000.00000 1.000 26,000.00
0995  620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
7,286.15000 1.000 7,286.15
CAT 0400 CURRENT AMT $ 59,286.15 $ 0.00 $ 59,286.15

PROJECT TOTAL CURRENT AMT $ 6,868,814.54

9,568.59 $ 6,822,422.97



